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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:                       OMNIBUS PROGRAM & ENGINEERING SUPPORT SERVICES

CONTRACT:                      DAAE07-00-D-M001/0187, Mod 03

PURPOSE:                       To extend period of performance

PRIOR CONTRACT AMOUNT:         $298,960.84

AMOUNT OF THIS ACTION:         $  -0-

REVISED CONTRACT AMOUNT:       $298,960.84

1.  This action is modification 03 to Task Order Number 0187 issued pursuant to contract DAAE07-00-D-M001.

2.  The purpose of this modification is to extend the period of performance at no cost to the Government

as follows:

    FROM:  "date of award to "31 Jul 04"    TO:  "date of award to 30 Sep 04"

3.  Modification 03 revises:  Section B and Section F.

4.  The contractor shall perform this order 0187 in accordance with the Scope of Work in Section C and

Work Directive CAM-0187 (R3).

5.  The contractor hereby waives and releases any request for additional funding for this modification as

a result of this change.

6.  There is no change to the contract price as a result of this modification.

7.  All other terms and conditions shall remain unchanged.

                                               *** END OF NARRATIVE A 004 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        SERVICES LINE ITEM                                                                           $        298,960.84              __________________                                                                            __________________

              NOUN: PM MORTAR SYS CAM 187

              PRON: 2S3GPD062S    PRON AMD: 01    ACRN: AA

              AMS CD: PM643802AS4

                 NOUN: To provide milestone B support

                       to PGMM

                 Level of Effort: 4057 man hours

                 WD:  CAM-187 (R3) *

                 Estimated Cost:        $282,456.36

                 Fixed Fee:             $16,504.48

                 Total Estimated Cost:  $298,960.84

                 *Ext PoP Changed by Mod 02 & 3.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $       298,960.84
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION F - DELIVERIES OR PERFORMANCE

                  F.1 Period of Performance

                      Period of performance for the work set forth in WD CAM-0187 (R3) is date of award thru 30 Sep 04. *

                      * Changed by Mod 02 and Mod 03.

                                               *** END OF NARRATIVE F 002 ***
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